COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 08/ 2011

ESTI MATE SUMVARY 14: 42: 37
CONTI D C16700 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 16700- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 37.0 DAYS TI VE ALLOW 90 WORK DAYS
SH 392 CBC REPAIR PERCENT TIME:  41.11 ORI G TI VE ALLOW 90 WORK DAYS
PRQJECT NO C392A- 013
SH 392 CBC REPAI R
NAME OF ROAD: 392B
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
MOUNTAI N CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 01/ 31/ 2011 DATE TI ME STARTED 11/17/2010
P.O BOX 405 DATE LET 10/ 21/ 2010 DATE WORK BEGAN
DATE AWARDED 10/ 28/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 08/ 2010 DATE ACCEPTED
PLATTEVI LLE CO 80651- 04( 970- 785- 6161 DATE NOTI CE TO PROCEED 11/ 17/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,095, 249. 50 PARTI Ol PATI NG $ 21, 110. 00 $ 1, 325. 00
AWARD PRQJECT AMT: $ 918, 389. 45 NON- PARTI CI PATI NG 251, 166. 33 120, 866. 33
PERCENT COWPLETE: 24.86% TOTAL EARNI NGS 272, 276. 33 122,191.33
FUNDS AVAI LABLE: $ 822,973.17 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 272, 276. 33 122,191. 33
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -7,061. 43 -3,481.26
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 265, 214. 90 118, 710. 07
LI QUI DATED DAVAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 265, 214. 90 118, 710. 07
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 118, 710. 07

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI Dt C16700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 16700-BI D ESTI MATE RUN 02/ 08/ 2011
PRQIECT: C392A-013 ESTI MATE NO 0002 14: 42: 37
CURRENT PREV QrY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrYy TO DATE PERI CD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202- 00000 REMOVAL OF STRUCTURES AND COBSTRUCTI ONS 1. 000 0. 000
LS 0. 800 13, 752. 00
17, 190. 00000 0. 800 13, 752. 00
0010 202-00010 REMOVAL OF TREE 24. 000 12. 000
EACH 0. 000 0.00
557. 00000 12. 000 6, 684. 00
0015 202-00035 REMOVAL OF PI PE 400. 000 52. 500
LF 0. 000 0.00
10. 00000 52. 500 525. 00
0020 202-00080 REMOVAL OF GUARD PCST 1. 000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0.00
0025 202- 00090 REMOVAL OF DELI NEATOR 4. 000 1. 000
EACH 0. 000 0.00
5. 00000 1. 000 5.00
0030 202-00220 REMOVAL OF ASPHALT MAT 490. 000 0. 000
SY 0. 000 0.00
8. 00000 0. 000 0.00
0035 202- 00250 REMOVAL OF PAVEMENT MARKI NG 1, 300. 000 0. 000
SF 0. 000 0.00
2. 00000 0. 000 0.00
0040 202-01000 REMOVAL OF FENCE 280. 000 61. 000
LF 0. 000 0.00
1. 35000 61. 000 82. 35
0045 202-01130 REMOVAL OF GUARDRAIL TYPE 3 100. 000 25. 000
LF 0. 000 0.00
4. 00000 25. 000 100. 00
0050 202-01140 REMOVAL OF GUARDRAI L TYPE 4 95. 000 0. 000
LF 0. 000 0.00
7. 00000 0. 000 0.00
0055 203-00010 UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 100. 000 0. 000
CcY 0. 000 0.00
12. 00000 0. 000 0.00



CONTI D C16700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16700- BI D ESTI MATE RUN 02/ 08/ 2011
PRQIECT: C392A- 013 ESTI MATE NO 0002 14: 42: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-00060 EMBANKMENT MATERI AL ( COVPLETE I N PLACE) CMD 2 6, 746. 000 0. 000
cY 244.000 3,172.00
13. 00000 244.000 3,172.00
0065 203-01500 BLADI NG 50. 000 0. 000
HOUR 0. 000 0. 00
98. 00000 0. 000 0. 00
0070 203-01510 BACKHCE 20. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0075 203-01550 DQZI NG 100. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0.00
0080 203-01597 POTHCOLI NG 15. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0085 203-01620 SVEEPI NG 50. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0.00
0090 206-00000 STRUCTURE EXCAVATI ON 226. 000 0. 000
CcY 0. 000 0. 00
20. 00000 0. 000 0. 00
0095 206-00100 STRUCTURE BACKFI LL (CLASS 1) 62. 000 0. 000
CcY 0. 000 0. 00
31. 00000 0. 000 0. 00
0100 208-00002 ERGCSI ON LOG (12 | NCH) 650. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0105 208-00003 ERCSI ON LOG (18 | NCH) 640. 000 60. 000
LF 0. 000 0. 00
6. 25000 60. 000 375.00
0110 208-00034 GRAVEL BAG 150. 000 0. 000
LF 0. 000 0.00

3. 30000 0. 000 0.00



CONTI D C16700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 16700- BI D ESTI MATE RUN 02/ 08/ 2011
PROJECT: C392A- 013 ESTI MATE NO 0002 14: 42: 37

CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NOD200 ROADVAY
0115 208-00045  CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 1. 000 471. 00
471. 00000 1. 000 471. 00
0120 208-00070  VEH CLE TRACKI NG PAD 5. 000 4.000
EACH 0. 000 0. 00
1, 337. 00000 4.000 5, 348. 00
0125 208-00103  REMOVAL AND DI SPOSAL OF SEDI MENT (LABOR) 135. 000 0. 000
HOUR 0. 000 0.00
40. 00000 0. 000 0.00
0130 208-00105  REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PVENT) 50. 000 0. 000
HOUR 0. 000 0.00
40. 00000 0. 000 0.00
0135 208-00107  REMOVAL OF TRASH 18. 000 0. 000
HOUR 0. 000 0. 00
86. 00000 0. 000 0.00
0140 208-00206  EROSI ON CONTROL SUPERVI SOR 90. 000 19. 000
DAY 20. 000 1, 040. 00
52. 00000 39. 000 2,028. 00
0145 210-01011  RESET GATE 1. 000 0. 000
EACH 0. 000 0. 00
391. 00000 0. 000 0.00
0150 212-00006  SEEDI NG (NATI VE) 3. 000 0. 000
ACRE 0. 000 0. 00
341. 00000 0. 000 0.00
0155 212-00032 SO L CONDI TI ONI NG 3. 000 0. 000
ACRE 0. 000 0. 00
1, 188. 00000 0. 000 0.00
0160 213-00002  MILCH NG (VEED FREE HAY) 2. 200 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0.00
0165 213-00012  SPRAY- ON MULCH BLANKET 0. 500 0. 000
ACRE 0. 000 0.00
3, 520. 00000 0. 000 0.00



CONTI D: C16700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16700-BI D ESTI MATE RUN 02/ 08/ 2011
PRQJECT: C392A-013 ESTI MATE NO 0002 14: 42: 37

CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0170 213-00061  MJLCH TACKI FI ER 480. 000 . 000
LB . 000 0.00
2. 15000 . 000 0. 00
0175 216-00201 SO L RETENTI ON BLANKET ( STRAW COCONUT) 4, 300. 000 . 000
5% . 000 0.00
1. 75000 . 000 0. 00
0180 216-00222 SO L RETENTI ON BLANKET ( COOONUT) 835. 000 . 000
5% . 000 0.00
2.00000 . 000 0. 00
0185 304-06000  AGGREGATE BASE COURSE (CLASS 6) 310. 000 . 000
TN . 000 0.00
16. 25000 . 000 0. 00
0190 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 224. 000 . 000
TN . 000 0.00
137. 00000 . 000 0. 00
0195 403-34751  HOT M X ASPHALT (GRADI NG SX) (75) (PG 64-28) 660. 000 . 000
TN . 000 0.00
78. 20000 . 000 0. 00
0200 603-01245 24 | NCH REI NFORCED CONCRETE Pl PE ( COVPLETE | N PLACE) 344. 500 . 000
LF . 000 0.00
48. 50000 . 000 0. 00
0205 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 3.000 . 000
EACH . 000 0.00
557. 00000 . 000 0. 00
0210 604-00310  *INLET TYPE C (10 FOOT) 4. 000 . 000
EACH . 000 0.00
2, 485. 00000 . 000 0.00
0215 612-00001  DELI NEATOR (TYPE 1) 4. 000 . 000
EACH . 000 0.00
19. 00000 . 000 0. 00
0220 612-00003  DELINEATOR (TYPE I11) 2.000 . 000
EACH . 000 0.00
21. 40000 . 000 0.00



CONTI D C16700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 16700-BI D ESTI MATE RUN 02/ 08/ 2011
PRQJECT: C392A-013 ESTI MATE NO 0002 14:42: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 300
LS 0. 000 0. 00
7, 205. 00000 0. 300 2,161.50
0230 626-00000 *MOBI LI ZATI ON 1. 000 0. 500
LS 0. 100 6, 149. 20
61, 492. 00000 0. 600 36, 895. 20
0235 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 400 718. 00
1, 795. 00000 0. 400 718. 00
0240 627-00005 EPOXY PAVEMENT MARKI NG 5. 000 0. 000
GAL 0. 000 0. 00
385. 00000 0. 000 0.00
0245 627-00011 PAVEMENT NMARKI NG PAI NT ( WATERBORNE) 16. 000 0. 000
GAL 0. 000 0. 00
110. 00000 0. 000 0.00
0250 629-01003 *SURVEY MONUMENT ( TYPE 3) 3. 000 0. 000
EACH 0. 000 0. 00
495. 00000 0. 000 0.00
0255 630-00000 *FLAGGE NG 400. 000 14. 250
HOUR 43. 500 957. 00
22.00000 57. 750 1, 270. 50
0260 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 60. 000 15. 000
DAY 15. 000 435. 00
29. 00000 30. 000 870. 00
0265 630-00012 *TRAFFI C CONTROL MANAGEMENT 90. 000 22.000
DAY 20. 000 7,700. 00
385. 00000 42.000 16, 170. 00
0270 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 18. 000 9. 000
EACH 0. 000 0. 00
71. 50000 9. 000 643. 50
0275 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 34. 000 10. 500
EACH 0. 000 0. 00
93. 50000 10. 500 981.75



CONTI D C16700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 16700- BI D ESTI MATE RUN 02/ 08/ 2011
PRQIECT: C392A- 013 ESTI MATE NO 0002 14: 42: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 100. 000 0. 000
SF 28.500 438. 90
15. 40000 28. 500 438. 90
0285 630-80360 *DRUM CHANNELI ZI NG DEVI CE 22.000 5. 000
EACH 0. 000 0. 00
42. 00000 5. 000 210. 00
0290 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 8. 000 4.000
EACH 0. 000 0. 00
44. 00000 4.000 176. 00
0295 630-80370 CONCRETE BARRI ER ( TEMPORARY) 380. 000 102. 000
LF 0. 000 0. 00
14. 50000 102. 000 1,479.00
0300 630-80380 *TRAFFI C CONE 30. 000 0. 000
EACH 0. 000 0. 00
13. 25000 0. 000 0.00
0305 700-70010 F/ A'M NOR CONTRACT REVI SI ONS 130, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70016 F/ A FUEL COST ADJUSTMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0315 700-70021 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0.00
0320 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00

. 00000 0. 000 0.00

[y



CONTI D C16700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 16700- BI D ESTI MATE RUN 02/ 08/ 2011
PRQIECT: C392A- 013 ESTI MATE NO 0002 14: 42: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0330 700-70380 F/ A EROSI ON CONTROL 15, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 601, 972.05 $ 34,833.10 % 94, 556. 70
CAT NOO300 STRUCTURES

0335 202-00500 REMOVAL COF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
EACH 1. 000 14, 000. 00
14, 000. 00000 1. 000 14, 000. 00
0340 203-00100 MJUCK EXCAVATI ON 70. 000 23. 000
CcY 0. 000 0. 00
12. 00000 23. 000 276.00
0345 206-00000 STRUCTURE EXCAVATI ON 980. 000 0. 000
CcY 0. 000 0. 00
20. 00000 0. 000 0. 00
0350 206-00060 STRUCTURE BACKFI LL (SPECI AL) (FLOMFILL) CMD 2 528. 000 380. 000
cY 148. 000 10, 656. 00
72. 00000 528. 000 38, 016. 00
0355 206-00100 STRUCTURE BACKFI LL (CLASS 1) 700. 000 0. 000
CcY 47.000 1, 457. 00
31. 00000 47.000 1, 457. 00
0360 206-01781 *SHORI NG ( AREA 1) 1. 000 1. 000
LS 0. 000 0. 00
15, 500. 00000 1. 000 15, 500. 00
0365 206-01782 *SHORI NG ( AREA 2) 1. 000 1. 000
LS 0. 000 0. 00
15, 500. 00000 1. 000 15, 500. 00
0370 211-03005 DEWATERI NG 1. 000 0. 000
LS 0. 000 0. 00
517. 00000 0. 000 0. 00
0375 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 36. 000 0. 000
TON 0. 000 0. 00

16. 25000 0. 000 0. 00



CONTI D C16700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16700-BI D ESTI MATE RUN 02/ 08/ 2011
PRQJECT: C392A-013 ESTI MATE NO 0002 14:42: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0380 420-00113 GEOTEXTI LE ( DRAI NAGE) (CLASS 2) 100. 000 0. 000
SY 0. 000 0. 00
4.20000 0. 000 0. 00
0385 509-00001 *STRUCTURAL STEEL ( GALVAN ZED) 6, 540. 000 0. 000
LB 0. 000 0.00
3. 00000 0. 000 0.00
0390 601-03030 * CONCRETE CLASS D (BOX CULVERT) 553. 000 26. 330
CcY 129. 390 44,814. 23
346. 35000 155. 720 53, 933. 62
0395 602-00000 *RElI NFORCI NG STEEL 108, 000. 000 4, 340. 000
LB 23, 240. 000 15, 106. 00
0. 65000 27, 580. 000 17,927.00
0400 604- 50050 *I NLET GRATI NG AND FRAME SPECI AL 36. 000 0. 000
EACH 0. 000 0. 00
1, 540. 00000 0. 000 0. 00
0405 605-00060 6 | NCH PERFCRATED Pl PE UNDERDRAI N 216. 000 0. 000
LF 0. 000 0. 00
19. 50000 0. 000 0. 00
0410 607-53173 FENCE CHAIN LI NK (SPECI AL) (72 | NCH) 49. 000 0. 000
LF 0. 000 0. 00
82. 50000 0. 000 0. 00
0415 614-00011 SI GN PANEL (CLASS I) 24.000 0. 000
SF 0. 000 0. 00
14. 35000 0. 000 0. 00
0420 614-01512 STEEL SI GN SUPPORT (2-1 NCH ROUND) ( POST) 18. 000 0. 000
LF 0. 000 0. 00
5. 50000 0. 000 0.00
CAT 0300 CURRENT AMI  $ 472,167.45 $ 86,033.23 % 156, 609. 62
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0425 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
7,415. 00000 1. 000 7,415.00



CONTI D C16700 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16700-BI D ESTI MATE RUN 02/ 08/ 2011
PRQJECT: C392A-013 ESTI MATE NO 0002 14:42: 37
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0430 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 045. 00000 1. 000 11, 045. 00
0435 620-00020 SANI TARY FACI LI TY 2.000 1. 000
EACH 1. 000 1, 325. 00
1, 325. 00000 2.000 2,650. 00

CAT 0400 CURRENT AMI  $ 21,110.00 $

1,325.00$ 21, 110. 00

PRQJIECT TOTAL CURRENT AMI $ 1,095, 249.50 $

122,191.33$ 272,276. 32



